



Update: March 11, 2014

MJC Measure 'E' Projects

<u>Project</u>	<u>Status</u>
Auditorium	Closed Out
Ag-Modular Living Units	Closed Out
Parking Structure/Parking Lot	Closed Out
211 Campus Way Property	Closed Out
Ag-Animal Facilities Renovation	Closed Out
Softball Complex	Closed Out
Art Building	Scheduled for Construction May 2014
Founder's Hall Modernization	Closed Out
Allied Health Life Sciences	Complete - In close out activities.
Ag-Multipurpose Pavilion Facility	Complete - In close out activities.
Student Services	Complete - In close out activities.
Loop Road/Utility Infrastructure	Complete - In close out activities.

Project						Status
West Campus Parking Lot						Closed Out
Science Community Center						Bid under budget - Pre-construction activities.
GVM Storage						Out to bid
Library/Learning Resources Center (LRC)						Complete - In close out activities
Student Transfer/Career Center						Complete - In close out activities.
North Hall Project						Under construction.
Interim Housing Phase II (Pirate's Village)						Temporary facility to remain until North Hall is complete.
Patterson Educational Site						Under review.
Turlock Site						Property in escrow.
West Campus Roads & Pathways						In design.
East Campus Roads & Pathways						In contract review.
*represents closed out/completed projects						