



Update: September 11, 2014

MJC Measure 'E' Projects

<u>Project</u>	<u>Status</u>
Auditorium	Closed Out
Ag-Modular Living Units	Closed Out
Parking Structure/Parking Lot	Closed Out
211 Campus Way Property	Closed Out
Ag-Animal Facilities Renovation	Closed Out
Softball Complex	Closed Out
Art Building	Complete - In close out activities.
Founder's Hall Modernization	Closed Out
Allied Health Life Sciences	Complete - In close out activities.
Ag-Multipurpose Pavilion Facility	Closed Out
Student Services	Complete - In close out activities.
Loop Road/Utility Infrastructure	Complete - In close out activities.

Project						Status
West Campus Parking Lot						Closed Out
Science Community Center (Great Valley Museum)						Installation continues.
GVM Storage Building						Under construction.
Library/Learning Resources Center (LRC)						Complete - In close out activities.
Student Transfer/Career Center						Closed Out.
North Hall Project						Under construction.
Interim Housing Phase II (Pirate's Village)						Temporary facility to remain until North Hall is complete.
Patterson Educational Site						Under review.
Turlock Site						Closed Out.
West Campus Roads & Pathways						In design.
East Campus Roads & Pathways						In DSA for review.
*represents closed out/completed projects						