



Update: October 16, 2014

MJC Measure 'E' Projects

<u>Project</u>	<u>Status</u>
Auditorium	Closed Out.
Ag-Modular Living Units	Closed Out.
Parking Structure/Parking Lot	Closed out.
211 Campus Way Property	Closed out.
Ag-Animal Facilities Renovation	Closed out.
Softball Complex	Closed out.
Art Building	Complete - In close out activities.
Founder's Hall Modernization	Closed out.
Allied Health Life Sciences	Complete - In close out activities.
Ag-Multipurpose Pavilion Facility	Closed out.
Student Services	Complete - In close out activities.
Loop Road/Utility Infrastructure	Complete - In close out activities.

<b>Project</b>						<b>Status</b>
West Campus Parking Lot						Closed out.
Science Community Center (Great Valley Museum)						GVM installation continues.
GVM Storage Building						Under construction.
Library/Learning Resources Center (LRC)						Complete - In close out activities.
Student Transfer/Career Center						Closed out.
North Hall Project						Under construction.
Interim Housing Phase II (Pirate's Village)						Temporary facility to remain until North Hall is complete.
Patterson Educational Site						Under review.
Turlock Site						Closed out.
West Campus Roads & Pathways						In design.
East Campus Roads & Pathways						In DSA for review.
*represents closed out/completed projects						